Brookhaven National Laboratory
Plant Engineering - E&CS Division

Engineering Change Notice Form

PROJECT: CCWEF I JOB No. 11705
ECN Title: Fire Supply Piping Valve ECN No. 3

Affected Documents: Drawing CE-03

Requested Change (Attach sketch if applicable): New tee for fire service requires an 8" valve for service isolation
See attached sketch for proposed solution.

Requested by: A. Raphael Date: 9/28/09

Resolution: r>*ou‘o&. PRSI CJ%*—L@/%AMJ

e
Approvals:  A/E or Proj. Eng.: ;{T LMSE'L'{_G'}/YA /4!{—7'5 v Date: ?ﬁ‘//é?

Efﬁzg Date: /‘o/z,/ca‘f

Manager: A Date:

Project Coordinator: #*
Contractor shall take the following action:

[ ] Await change order from P&PM
/E’ﬁ‘ed with change as described

[_] Provide cost proposal for change as described

Distribution: E. W. Howell Giffels
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